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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Mike Molinet 12/4/02 02-1055 — 301-925-0874 2038A SI&T

8. CCR Title: Upgrade PVC infrastructure machines to Solaris 8

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 12/6/02

Mike Molinet /s/  12/04/02 IN CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
. Update ECS Baseline Doc. fill in Block 27).

Carolyn Whitaker /s/ 12/4/02 Emergency

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected:MSSHW, CSSHW,

checklist): Impact: TESHW, INSHW, AITHW

see attached None

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

6A, 6B None - Under 100K

22. Source Reference: OONCR (attach)  [JAction Item [Tech Ref. [JGSFC [XlOther:

Solaris 8

23. Problem: (use additional Sheets if necessary)
Infrastructure and test servers in the PVC are still running Solaris 2.5.1. The current Solaris baseline is Solaris 8.

24. Proposed Solution: (use additional sheets if necessary)

Stop all activity in the PVC at 5:00 on Thursday, back up all systems. Upgrade disk drives on servers with small root drives.
Upgrade Volume Manager where required to prepare for Solaris 8. Upgrade/jumpstart the following systems with Solaris 8: p0ais01,
pOcss02, pOins01, pOmss07, pOmss10, pOtes02, and pOtes03. Move the xterm server from pOplsO1 to p2pls01 and retire pOplsO1.
Change xterms to boot from p2pls01. Check out the systems and confirm proper operation over the weekend.

25. Alternate Solution: (use additional sheets if necessary)
N/A

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
PVC will not be on the same baseline as the DAACSs, which will limit the ability to duplicate DAAC issues.

27. Justification for Emergency (If Block 15 is “Emergency”):
Downtime is scheduled in the PVC on Friday 12/6. This work can be done concurrently. If this is not completed now, the
next date will be Feburary.

28. Site(s) Affected: (JEDF [XIPvC [JVATC [JEDC [0 GsFc [LaRCc [CINSIDC [IsMc [ak [apL
[(JEoc [1IDG Test Cell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Byron V. Peters /s/ 12/4/02 FWA/ECS

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O




ADDITIONAL SHEET

CCR #: 02-1055 Rev: — Originator: Mike Molinet
Telephone: 301-925-0874 Office: 2038A

Title of Change: upgrade PVC infrastructure machines to Solaris 8

920-TDP-001 PVC Hardware Diagram
920-TDP-002 PVC HW-SW Map
922-TDP-005 pOcss02 Disk Config
922-TDP-009 p0ins01/p0ins02 Disk Config
922-TDP-011 pOmss10/pOmss02 Disk Config
922-TDP-023 pOpls01/p2pls01 Disk Config
922-TDP-021 p0ais01 Disk Config
922-TDP-031 pOmss07 Server Disk Config
922-TDP-040 pOtes02 disk config
922-TDP-041 pOtes03 disk config
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